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In the period 17. March to 4. April we worked in 

Kathmandu and Bhakanje with the sole objective 
to gain knowledge and take preliminary action on 
the Bhakanje Tea Project. In Kathmandu, we had 
meetings with experts in production of tea, 
lawyers, accountants and engineers, as well as we 
took part of “Third International Tea Festival” 
representing “A.C.Perch’s Thehandel”. Three hour 
drive out of Kathmandu we visited “Everest Tea 
Garden” in Sindhupalchowk where Tea Master 
Andrew gave us a profound insight in the farming 
and production of tea. In Bhakanje we visited 
places of importance, had meetings with the 
cooperative committee, with individual farmers 
as well as we performed a full day mass meeting. 

Many processes initiated but were not completed while in Nepal, so we continue our 
clarification in April and May, and still new information 
will come up continuously. 

Below you will find subject wise information on the 
situation by spring 2018, where the dry season is 
approaching its end and monsoon slowly shows showers 
and misty air. 

Politically the three former VDCs’ Bhakanje, 

Chaulakharka and Goli is now merged into one unit, 
Likhu‐Pikey Gaupalika (rural area), with the leadership of 
chairman Dhamber Bahadur Basnet. This unit is divided 
into 5 wards of which Bhakanje is Ward no. 5, under the 
ward chairmanship of Ngim Chhirri Sherpa. Both 
chairmen are interested in the tea factory in Bhakanje, 
and we can expect their favor and support. 
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Electricity is now influencing this upper part of Likhu 
Khola. Likhu 2 Hydroelectric Project is completing its 
preparatory steps in constructing 33 MegaWatt power plant. 
From Chhirringkharka at 2.450 m elevation a tunnel will be 
drilled 7 km up to same elevation of the upper Likhu Khola for 
water intake. A delivery pipe will reach the turbine house at 
the confluence of Hongde Khola and Likhu Khola below 
Sagardanda, at 1.750 m elevation. A drop height of 700 
meter. The main power station is under construction in Kenja, 
3,5 km from the turbine house. 

This preparation involves among others delivery of three‐
phase electricity from the national grid at Garjang up to Kenja 
(17 km), as well as to Sagardanda. Right now, the masts are 
erected all the way to Kenja, and the wire is mounted, but still 
not connected, until below Bhandar (6 km before Kenja). It is 
expected that Kenja will be connected before end of May. 

The last part to Sagardanda will be delayed until the road on that stretch is complete, probably 
by early autumn. 

As a part of their social responsibility, the hydro power project shall benefit the local societies by 
providing electric grid to nearby villages by subsidizing 90% of the line and transformers. Even the 
last 10% can be subsidized when applied for. The Khorem Power Company with Rajan Karki from 
Bhandar controls this work. 

Bhakanje will connect from below Sagardanda, so our factory can have its own transformer with 
only a short line connection to the grid. We have requested BTE to support this development. 
With some luck, we can connect by spring 2019, but it could also delay by various processes, so it 
could be after 2‐3 years. We will therefore depend on having a generator at the factory, both for 
the initial period and later for eventual events of power failure. 

Road Access is developing rapidly. Now you can reach Kenja with 2WD jeep, and with 4WD 

even up through Sagardanda, Bhakanje, Chhimbu to Dakchhu and within a year or two over 
Lamjura to Junbesi. A side road from Sagardanda to Chhirringkharka will complete soon. Still there 
is a rock blocking the way between Kenja and Sagardanda, but it will be blast away within this 
year. The main road along Likhu Khola and up to Chhirringkharka will be prepared for big and 
heavy trucks due to the power project, and actually also the road to Bhakanje is prepared the 
same way with wide turnings. All those roads regularly block for a day or two when a heavy 
shower has passed by and of course during monsoon for a longer period. It is sure that we can 
transport construction materials all the way up to our construction site by next December‐January. 
Many locals have part in several excavators, so we can order their support if necessary. 

Mobile phone access is now available almost all over Bhakanje, from the tower in Deurali. As 

soon as the electric grid reaches Chhirringkharka, the tower there will start operating and cover 
the rest of the ward. In busy periods it can be difficult operating Skype and up‐down‐loading files, 
and in very misty and rainy days, the signal is weak, as well as lightening regularly sets the tower 
out of function for shorter periods. We are now downloading the app “My GPS Coordinate” on our 
smartphones, to be able to locate the exact points of interest, like border of tea fields, climate 
measures and soil tests. 

Mapping of Bhakanje has not been available until now in a proper resolution, but we have a 
hope that the hydropower project have such materials, which we can utilize to create an 
overview. We expect this “Bhakanje Tea Map” to be available by end of 2018. 
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Tea bushes have experienced a quite tough winter, which has been cold and dry. Especially 
bushes in higher altitudes and in fields with less protection from trees and shrubs have suffered 
from freezing with fissures in the bark. Some has died and some are just affected but will survive. 
Some young bushes has died due to lack of water. Lack of nutrition is keeping some bushes in slow 
and insufficient development. Stem borer are affecting some bushes. All in all only 2‐3% of our 
90.000 bushes has died, while up to 10% are weak and will survive and even improve during the 
coming summer, but without extra care, they will suffer again next winter. Subita Thami is 
supervising the farmers on these issues. 

This spring will not deliver much leaves for home processing. Both the young and the little older 
bushes has been pruned strongly to give the right shape for easy harvesting. The autumn flush 
could be expected to give more, and next spring flush should be able to give enough to start a 
minor production in the factory. 

Climatic conditions are un‐specifically 
known in general terms. Therefore, we delivered 
measuring instruments for BTE to distribute 
among 15 farmers different places in the ward. 
Together with those, we delivered a format for 
one‐year daily observations.  

The delivered instruments were: a) 2 pcs Electronic rain‐ and temp‐measurer with memory, b) 
10 pcs Rain collectors, c) 5 pcs Thermometer, d) 5 pcs Soil thermometer, e) 5 pcs pH and moist 
measurers, f) 5 pcs Lens jars and g) 5 pcs Min / Max Thermometers. 

The measures we have requested is: a) Morning: min‐max‐present temperature and rainfall, b) 
Mid‐day: temperature, c) Evening: temperature and d) Weekly: Soil temperature, pH and moist. 

Soil samples were taken by HP‐DK back in the first days of 2015. In total 157 samples were 

analyzed from topsoil. Tea will grow in acid soil, pH 4‐6 but prefer 4,5‐5,5, and it demands edible 
elements in moderate quantity. The results were: a) pH: 141 samples were acidic (15: 4,1‐4,4 – 65: 
4,5‐4,9 – 50: 5,0‐5,4 – 11: 5,5‐5,9) and 16 were less acid to neutral (12: 6,0‐6,5 – 4: 6,7‐6,8), b) 
Nitrogen: 140 samples were low and 17 medium, c) Phosphorus: 117 low, 29 medium and 11 high, 
d) Potassium: 86 low, 66 medium and 5 high. The conclusion from this test is that most of the soil 
is very suitable for growth of tea, but plant nutritional components are scarce. The local animal 
farming is not very suitable for collecting urine and dung, and now even human waste is almost 
100% delivered in septic tanks. To some extend compost can substitute dung fertilizer and 
especially if prepared together with decoction of horsetail grass and fermented stinging nettle. But 
it is for sure, that something must be done to secure the bushes their nutrition. 

In April 2018 Subita Thami took 14 deep soil samples; 1 – 2 – 3 feet down. As the samples was 
too less for chemical analysis (shall contain 500 gram), they were only tested for pH. The pH is 
within narrow margin the same in all 3 levels in 11 tests, but with wide variation in 3 tests in 
Chhirringkharka‐Lole. In average the samples show pH 5,79 at 1 foot, pH 5,76 at 2 feet and pH 5,84 
in 3 feet. 5 samples show pH 5,2‐5,4; 27 show 5,5‐5,9; 8 show 6,0‐6,3; 2 show 6,6‐6,7. 

Subita also tested the same samples with pH‐measure instrument, to conclude this machine is 
not accurate at all. It tests much too high. The chemical analysis say 5,8 in average, while the 
machine say 7,4 in average. The moisture measuring did show more dry the deeper the sample, 
showing that the soil has good drainage. 

In April 2018 Sushma Lama delivered a sample of tea to be analyzed for unwanted elements. 
Result is still on the way. 
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External Evaluation was done by Chiran Dahal, Executive Director of “Nepal Tea and Coffee 
Promotion Center”. He went to Bhakanje for one week visiting all the important places of tea. He 
was very enthusiastic about the perspectives of producing Bhakanje Highland Tea. He found 
Bhakanje the perfect place for tea, the soil, the climate, the altitude. Tasting some of the farmer’s 
handmade tea, he found the aroma interesting and promising with a “herbal sense”. He found 
that 80% of the bushes are clones of “Takda 78”, while the rest is a mix of “Gumti” and older 
clones from India and China. In high altitude, “Takda 78” give color but less aroma, while “Gumti” 
gives opposite. He therefore promised that he will give as a gift 50.000 saplings to the most active 
and successful farmers to speed up the production and distribution among species. 

Chiran is involved in all levels of tea production in Nepal and he is ready to provide us his support 
in all our stages of establishing, production and cargo. 

    Factory Construction Site was again elaborated with excavator after we left in autumn, 

           widening especially terrace two. Therefore, we 
             updated the measuring of the land:  

 
 
 
 
Between the road and upper terrace, 
as well as between upper and middle 
terrace, the slope is very high with a risk 
that soil will slide down 
during monsoon. We 
therefore made 
agreement with the 
Coop to protect those 
slopes with gavin wall, 
which means block 
stones mounted into 
iron net boxes. The 
Gaupalika will pay for 
that work with 10 lakh 
(1.000 USD/60.000 
DKR) and the work has 
already started. We 
also agreed with the 
Coop, that they must 
plant grass and bushes, 
where the slopes are 
not protected by wall. 
The land shall belong 
to BTE, but it will 
provide it for BTDF free 
of cost, until BTE can 
own the Factory 
(abbreviations are 
explained on page 9).   
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Bhakanje Tea Factory (BTF) is defined as all structures established on the factory land, 
which includes the factory, machinery and furnishing, generator house, sanitary complex, water 
supply, electric supply, staff quarter, visitor center and other structures established. 

Factory is designed to be able to give a sustainable, clean and protected environment for the 

production of hygienic and highest quality of tea to meet the demands of the markets. With local 
materials it would not be possible meeting those demands and giving space for machinery and 
their operation. Therefore, we decided importing steel profiles and insulated panels for the 
building, and covering the cement floor with marble tiles. 

We will start having local sand, gravel and stones delivered at the site, as 
soon as sufficient funding is secured, 
which could be during the early autumn of 
2018. Simultaneously water supply shall 
be established and the Generator House 

shall be erected, so the 25KVA 
Mahindra Diesel Generator 
can be installed as soon as the road is accessible after 
monsoon. The water and generator is necessary for the 
further work with iron structures of the factory building.  

When materials are collected, we can 
concrete the base and floor. This will be 
under leadership of the designing engineer 
and could be in early autumn 2018. In the gap 
between concreting base and floor, the 
workers can start working on the Toilet 
Building. 

The engineer will at his own production 
unit, start customizing the iron and panels to 
the situation of the fundament. This will take 

two weeks, so it can be transported to the 
site, as soon as the road is ready for trucks. 
Probably by late autumn. The engineer will 
bring his own team, who will cut, weld and 
erect the iron on the spot, and mount the 
panels. This will complete within two weeks. 

An Electric Engineer shall with a local 
Electrician design and establish the electric 
system of the factory and adjacent buildings, 
connecting the generator and prepare setting 

up the transformer. Simultaneously marble 
slabs will be delivered and laid down by 
experienced people. 

Machines for processing the tea can be 
delivered, set up and connected by mid‐
winter. The number and specification of 
machines will depend on the level of 
funding and the immediate need. 
Therefore, the first commercial production 
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of tea from Bhakanje can start by spring flush by 
mid‐April 2019. 

The attainment of Organic Certificate is 
imposing high demands on all levels of 
production; also the factory, but nevertheless it 
will enhance the marketing considerably, so it 
shall be prepared already by this stage of the 
establishing. This is the reason of the marble floor, the shoe and workwear changing entrance, the 
toilet building with shower facilities and also a fence all around the factory area. Access shall only 
be permitted for authorized persons to prevent all kinds of pollution. 

Sanitary complex is mandatory to secure a proper 

hygiene among people who have access to the factory; 
employed as well as farmers. Separate section for women 
and men, with washing basin just outside the toilet. In both 
sections there will be solar heated hot shower for those who 
are deemed not hygienic enough to enter the production 
hall. This must be kept very strictly in practice, so the facility 
must appear comfortable with dressing room, wooden grill 
on the floor and always‐functioning hot water. The hot water 

can be a problem during high 
summer and monsoon period, but 
probably the production of tea in 

this period will be very scarce. It is our experience that there will be minimum 6‐8 showers 
available during a normal spring and autumn day, and even 
early morning there will still be enough water for 2‐3 short 
showers.  

Changing room will be in front of the normal entrance 

door to the factory. All workers has to change their shoes 
to wear clean slippers and take on an overall or smock. 
Visitors has at least to change their shoes to clean slippers, 
and if they wish to stay for long or to give a hand, then also 

a smock is 
a must. 
Leaving 
the factory 
premises must again lead to change of shoe and 
clothes; even when just leaving shortly, and 
especially for visiting the toilet. 
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 Staff and Guest Quarter shall initiate 
construction as soon as workers will be off from 

other construction tasks. It shall contain all 

facilities necessary to run an efficient and highly 

profiled production unit. Bhakanje Tea Estate 

(BTE) need an Office‐Meeting  Room with adjacent Store Room. The well‐

established Bhakanje Tea Cooperative Bank (BTCB) need a room for their banking operation. There 

shall be living quarter for a person being in charge of the whole compound. It shall be spacious 

and comfortable enough to attract a family who can at the same time act as manager, kitchen 

staff and guesthouse staff. In addition, other staff, permanent or temporary, shall have a living 

quarter. Combined Kitchen and Canteen is necessary to serve the staff who are bound by their 

work to remain at the factory while the tea is processing, as well as the staff living at the 

compound, and finally to serve the Guesthouse. 

Guesthouse should not be omitted. Nepal Tea is earnestly entering the global sphere of quality 

tea, and tea estates are experiencing a demand of Tea Tourism, where tea lovers from all over is 
including the tea experience in their Himalaya trekking. This will also help in creating a focus on 
Bhakanje as the place of Specialty Tea. Bhakanje village has no other guesthouses to 
accommodate tourists. Therefore, the guesthouse can create income to BTE and to the staff also 
during off‐
season. BTE or 
we could invite 
tea experts 
periodically to 
support us in 
improving the 
production. We 
ourselves, all of 
us Danish 
supporters of 
Bhakanje Tea, 
will love staying 
there, while 
taking part of 
the tea 
activities during 
the year. 
Especially the 
Tea Ceremony 
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Room will be an attraction for 
tourists as well as locals, for 
tasting the white, green, oolong 
and black productions, while 
watching the evening sun shining 
on the Numbur Mountains.  

This Guesthouse will be situated 
on first floor of the quarter with 
three double rooms and one single 
room with attached toilet‐
bathroom with 
solar hot 
shower. An 
adjacent 
terrace 

for sunbathers can be replaced by two rooms with toilet in the yard. 

The lower flat terrace of the land can be reserved for parking area 
for BTE tractor or visitor jeeps and motorbikes.  

 Project Management by Himalayan Project (HP‐DK) and 
Himalayan project Nepal (HIPRON) will be under the leadership of HIPRON  Director Janaki 
Khadka in close cooperation with Himalayan Project Administrator Kurt Lomborg. In HIPRON Office 
we have full time employed Finance and Administrative Officer Bidhya Swanarkar taking the 
responsibility for all accounting and other administrative tasks. We also have full time employed 
Junior Administrative Officer Dendi Sherpa, who it taking care of 
sending, receiving and filing papers and files, as well as he is the 
one ordering and arranging the transportation of materials. 

Janaki and Kurt has been working closely together as a team 
since 2010. We know each other’s opinion and next thought 
without being needed to express it. Janaki and her team is 
experts in construction materials and logistics, as well as in 
complex accounting and registration. In the field, Janaki is in 
good command with workers and stakeholders and can take 
decisions on construction details and order actions among 
workers. Even if doubt come up, Janaki and Kurt can any time take direct contract via mobile 
phone between Bhakanje and Danmark, and with Skype exchanging live streaming. 

While Kurt is working voluntarily without compensation from the project, Janaki and her staff is 
having salaries and expenses paid. On the other hand, we have no other project expenses for 
Contractors or consultants except 
for the Factory building. HIPRON is 
also covering the expenses to 
establish legal papers on the 
relation between HIPRON and BTE, 
as well as maintaining public 
registration and approvals. 

For this work HIPRON will 
withhold 10% of the donations for 
the project. 
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Project Organization 

HPF  Human Practice Foundation  Representing Danish Donors 

Perch  A.C.Perch’s Thehandel  Danish social responsible Tea Trader 

HP‐DK  Himalayan Project  Project Management and Donor representation 

HIPRON  Himalayan Project Nepal  Project Management in Nepal 

NTT  Nepalese Tea Trust  Umbrella organization for BTDF and NTCP 

NTPC  Nepal Tea & Coffee Promotion  Dealing with all aspects of commercial tea business 

BTDF  Bhakanje Tea Development Fund  Investor for BTF and returning social fund 

TCB  Tea and Coffee Board  Subdivision in Ministry of Agriculture 

BTF  Bhakanje Tea Factory  The factory gradually taken over by BTE 

BTE  Bhakanje Tea Estate  Farmers Association producing tea at BTF 

BTCB  Bhakanje Tea Coop Bank  Bank run by BTE to develop Tea and other business 

 

On the one hand, foreign 
donations are one‐way directed 
and must remain in Nepal when 
invested. On the other hand, it 
will be unfair just donating a 
huge value to a business 
association like BTE, as it will just 
add a huge fortune to the 
owners; the shareholders. They 
might be tempted to realize the 
value by selling to external 
investors. Therefore, a legal 
structure has to be developed to 
act as the temporary owner of 
the BTF, until the farmers of BTE 
can take it over by personal 
investment. 

Bhakanje Tea Development Fund (BTDF) is the central structure between the Donors and 
BTE. As a Fund, it can invest according to specified objectives; but it has to operate non‐profit, 
with only limited and justifiable expenses on administration and meetings. 

The income of the Fund will initially come from HP‐DK, with the construction process advancing. 
Later the income will come from BTE, as it gradually will invest a part of its surplus in acquiring the 
factory, as well as BTE shall transfer the support, which they receive, from other sides. It shall also 
be expected that BTE will take a substantial loan in their own bank to invest in the BTF. In other 
words it is the purpose and condition from donors side, that the donated funds shall revolve, by 
being paid back to BTDF. The funds to revolve shall be the full amount of foreign investment in the 
BTF, deducted a rate of depreciation according to Nepalese rules. 

The expenses of the Fund will initially be on constructing the factory structures, BTF, until this is 
complete. The revolving fund will be invested with 50% in tea development and 50% in social 
purposes in Bhakanje. When income is terminating and the revolving has come to an end, the 
BTDF can close down, unless BTE or others decide to continue the social commitment of BTDF. 
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The BTDF will be the nominal owner of the BTF until BTE has 
succeeded fulfilling their revolving payment, and only by then the 
legal ownership will be handed over to BTE. It shall be agreed 
contractually with BTE, that the profit of the production shall be 
reduced with 20% to be transferred to BTDF. The remaining 80% 
can be paid to the producer. BTE can compensate the producers 
with shares equivalent to the withheld amounts. 

It shall not be the responsibility of the donors to add 
supplementary donations, if the budget exceeds. Instead, BTDF 
shall find the exceeding funds from the income from BTE or from 
other donors. BTDF shall therefore keep a strict account on the 

funds in responsibility, separating in holdings according to the origin of the funds. 

Expenses on production costs, administration and legal expenses shall be held by BTE, or is 
anyhow not the responsibility of BTDF, unless it is applied for and approved by BTDF Committee. 
BTE can apply external donors for this support. In this initial stage, the legal papers and approvals 
of BTDF and BTF will be covered by HIPRON project management amount. 

The Statute of BTDF is still undergoing extensive elaboration, to make it completely clear how to 
operate all situations. It will be sent to key stakeholders as soon as first draft is available, and to 
others by request. 

BTDF will be governed by a Committee consisting of representatives from HIPRON, BTE, local 
authorities and from NTT. 

Nepalese Tea Trust (NTT) is a non‐profit Independent Organization with the objectives of 
promoting growth, production and marketing of quality tea in Nepal. Already in the preparation 
process ongoing right now, they are supporting HP‐DK and HIPRON in organizing the project. 

According to Nepalese rules, Funds and Independent Organizations cannot close down, as they 
any time in future, could receive funds to administer. Therefore, they will have continuously to 
give account and seek yearly official approval, even having a zero turnover. But if BTDF is 
established as an independent subcommittee under NTT, BTDF can close down when job is done, 
as NTT will take care of the continuation. NTT is intended to function as an umbrella for other 
organizations and companies dealing with tea business. Among others NTPC. 

Nepal Tea and Coffee Promotion Center Pvt.Ltd. (NTPC) has also supported our 
processes in an altruistic manner, which convinces us to utilize their expertise in business related 
issues in future. They can provide experts and masters, as well as education, equipment, 
transportation and marketing. They are already giving us a lot of knowledge about tea. They are 
young and energetic in a humble and pleasant way. 

Bhakanje Tea Estate (BTE) was established September 2014 under the name of Sagarmatha 

Organic Tea Producers and Processing Cooperative Ltd, and with the common name Bhakanje Tea 
Cooperative. At that time, they were seeking advice in relevant 
offices, but they received very poor and even incorrect consultancy, 
so they ended up with a statute relevant for a Cooperative Bank, 
but definitely not relevant for an Agricultural Production 
Cooperative. We have now requested the Coop to establish a new 
association, which can operate a Tea Factory in Bhakanje. 
According to new rules, this kind of small‐scale industry has to 
register through “District Cottage Industry” and it is told, that 
regular Coop cannot be established anymore. It is our demand that 
this work shall be complete before we can start our part of the 
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process. At the time of writing, this process is initiated and ongoing, 
and the name of the new association will be Bhakanje Tea Estate 
(BTE). We have an expectation, that this new association will have 
rules similar to a cooperative, mentioning, that even the ownership 
of BTE follows the number of shares; the right of vote follow the 
person, one to one.  We expect the rules mentioning, that 
obtaining membership demands having tea bushes and having a 
certain amount of shares. 

During its first years, the enthusiasm among the farmers was 
high, but after an earthquake, and after gaining varying 
experiences, many investors have cooled somehow down. Only 12‐
15 farmers are still keeping the spirit high (they own 80% of 

bushes), while 40‐50 are letting things go, waiting to see (owning the next 16% of bushes), while 
the rest around 100 farmers with only few bushes do nothing. It is now more than one year ago 
the last person has bought shares; even we have urged them to do. Only the most active are still 
dealing with nursery plants. Many people in Bhakanje feel neglected by authorities after the 
earthquake, and they have experienced a new growth of cheating and corruption lately. So all in 
all the sentiment has a touch of depression. Many find our way of organizing this project difficult 
to understand, and especially they are afraid of being cheated by this returning of the fund. They 
are so used to have foreign funds as donations, but on the other hand, they also know, that they 
have never been cheated and misguided by us. We have to focus our work on the few active 
farmers and trust that the rest will follow up, when they experience the progress of the active 
ones. Another gap of incomprehensibility and conflicting interests is developing around the 
existing Coop, the banking coop. 

Nevertheless, when we called in for mass meeting among members of the Coop, around 70 took 
part of the meeting. Among those around 35 took part of all the 8 hours, and most arrived timely 
to take part of the opening tea ceremony, where we served different high quality tea, explaining 
how to smell, look and taste. For many, this was a revelation, experiencing tea without sugar and 
milk, and an aroma taste beyond the bitterness. Within the meeting, we went through all the 
details explained in this report. There were many comments and questions, and we sensed an 

appropriate understanding. 

The Coop has employed Lhakpa Chhirri Sherpa as the Manager. Half 
salary from Coop and the other 
half from HPF. HP‐DK has 
employed Subita Thami as the 
agricultural technician of BTE, 
and we send her for repeated 
trainings in Ilam. They are both 
enthusiastic and try their best 
to meet the demands and 
expectations of the farmers and 
from us. 

Bhakanje Tea Cooperative Bank (BTCBank) will always be bound to the unprecise name 

of Sagarmatha Organic Tea Producers and Processing Cooperative Ltd. It has from the very 
beginning acted as the statute mention; as a bank for members of the cooperative, among which 
some even do not have tea bushes. They will try by an amendment to give the Coop the more 
explaining public name of Bhakanje Tea Cooperative Bank. 
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We have made an agreement with this BTC‐Bank, that they by 
coming august will have all their loans repaid, and trying to convert 
the savings into shares. In that way the bank will have a holding at 
least 2 million rupees (115.000 DKR/19.000 USD), which we expect 
the bank to invest in the factory through BTE as a loan to BTE or by 
converting bank‐shares into business‐shares. We wish to see 
activities and commitment in this respect, before we start 
transferring donor funds. 

Tea and Coffee Board (TCB) is a subdivision under the 
Ministry of Agriculture dealing with the development of tea and 
coffee. It is establishing a branch office in Kangel, Solukhumbu and 

are paying a special interest in 
promoting the production of tea in Solukhumbu. At our meeting 
with the executive secretary of the ministry, we received a 
commitment to support our project through TCB to BTE with an 
initial 25 lakh (150.000 DKR / 24.000 USD), but subsidizing only 
the very factory building. This amount will have final approval by 
beginning of next fiscal year by July. The money will be released 
within the next 2‐3 quarters when we can show the progress. If 
we face problems later, we shall contact him again. 

A.C.Perch Thehandel (Perch) is a Danish tea trading house 
being in operation continuously for 183 years at same address. 
They are paying an increasing interest in Nepal Tea and especially 
in the Highland Tea from Bhakanje. Their corporate social 

responsibility (CSR) strategy is focusing on supporting the development work in Nepal 
implemented by HPF and HP‐DK. They are doing by selling Nepal Tea in packets called Human 
Empowerment Tea, where all the profit accrues to the two organizations. It is their intention that 
the packet in future shall contain Bhakanje Highland Tea. The two owners of Perch visited 
Bhakanje in 2016. 

Donors are approached, but they wish to feel secure, that all stakeholders are acting according 
the description in this report. Especially the attitude of local stakeholders but also the statute of 
BTDF is of uttermost importance. They will not be named publicly before they have approved the 
conditions of the project and has released their funds. Their commitment to the project will only 

come into action when all stakeholders has done 
what can be expected from them to prepare the 
project. The expected donors will let their funds 
administer through HPF or through HP‐DK with HP‐
DK as the implementing organization. 

Human Practice Foundation (HPF) is well 
known to the people of Bhakanje, as several 
executive members has visited Bhakanje. HPF is 
mainly involved with schools and education, but now 
also with Nepali tea and coffee. 

It is the assignment of HPF to secure their donors 
the project being implemented to the intention of 
their donors. 
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This report is an update on the situation of the project “Constructing Bhakanje Tea Factory” 
which should initiate within this year of 2018. The tea bushes of Bhakanje will now be ready to 
start producing a fantastic tea. The farmers need to see the project changing to reality. The 
infrastructure of Bhakanje is now ready to support the project. Papa Kurt and Janaki, together 
with Lhakpa Chhirri and Subita, are ready to start now, as they have gained sufficient knowledge 
to feel safe taking the right decisions. They had the rating of Chiran, that when Teamaster Andrew 
is 80% tea expert, then Chiran himself is 30%, and we are 3%, which according to Chiran is a lot in 
the World of Tea. 

We need to see the first step complete or at least initiate before 1. July. We need to have at 
least a thoroughly elaborated draft of Statute of BTDF. We need to see the new constitution of 
BTE. We must see that the gavin wall and planting of grass and bushes in tea land is ongoing. 

Second step will be having approval from donors, that they will at least cover the majority of the 
budget estimate. If we cannot secure the first year of project implementation before mid‐july, 
when funds from Ministry of Agriculture shall be applied for, then we will have to delay the project 
for one more year. 

Third step will start immediately step two is secured, by finalizing the construction descriptions, 
ordering the factory, ordering materials and organizing that all manpower will be on the spot at 
right time by mid‐october. 

 

Supportive documents: 

Following supportive documents are available and will be delivered on request from Kurt 
Lomborg, klomborg@post11.tele.dk  

 

Nepalese Tea Trust – Memorandum of Association (Oct. 2016) 

Statute of Sagarmatha Organic Tea Producers and Processing Cooperative Ltd. (Sept. 2014) 

Draft of Regulations of Bhakanje Tea Supportive Fund expected to be available soon. 

 

Analysis Report on Baseline Survey by Bhakanje Tea Coop (May 2016) 

Detailed map of Likhu‐Pikey Gaupalika ward No. 5, Bhakanje 

 

We will at any time be available for further comments, discussions and information: 

Kurt Lomborg, 0045 97 54 53 08 / 0045 21 77 53 08 / klomborg@post11.tele.dk 

Janaki Khadka, 00977 9843 44 44 82 / 00977 01 44 28 934 / hipron@mos.com.np 

 

With best regards from 

Kurt Lomborg 

Janaki Khadka 


